

Cohort 2

Month	Immersion Calls	Content Calls	Coaching Calls	Workshops	CLABSI Data Submissions	MTCT	HSOPS	Other Activities
2009								
June								
July	July 16, 23, 30							Exposure Survey, Data Entry setup for Care Counts
August	Aug 6, 13, 20, 27							
September	Sept 3	Sept 8 (Executive Recruitment)		FL Sept 24				
October		Oct 13 (Safety Assessment)	TBD	MA Oct 5 OH Oct 12 PA Oct 14	By Oct 30th for Sept	By Oct 15th for Sept	REGISTRATION	
November		Nov 10 (Daily Goals)	TBD		By Nov 30th for Oct	By Nov 15th for Oct	SURVEY	
December		Dec 8 (Teamwork and Transparency)	TBD		By Dec 30th for Nov	By Dec 15th for Nov		
2010								
January		Jan 12 (Shadowing)	TBD		By Jan 30th for Dec	By Jan 15th for Dec		
February		Feb 9 (Line Management)	TBD		By Feb 28 for Jan	By Feb 15th for Jan		
March		March 9 (Conflict Resolution)	TBD		By Mar 30 for Feb	By Mar 15th for Apr		
April		April 13 (Learning from Defects)	TBD		By Apr 30 for Mar	By April 15 for Mar		
May		May 11 (TBD)	TBD		By May 15 for Apr	By May 15 for Apr		
June		June 8 (TBD)	TBD	TBD	By June 15 for May	By June 15 for May		
July			TBD	TBD	By July 15th for June	By July 15th for June		
August			TBD		By Aug 15th for July	By Aug 15th for July		
September			TBD		By Sept 15th for Aug	By Sept 15th for Aug		
October			TBD		By Oct 15th for Sept	By Oct 15th for Sept		
November			TBD		By Nov 15th for Oct	By Nov 15th for Oct		
December			TBD		By Dec 15th for Nov	By Dec 15th for Nov		
2011								
January			TBD		By Jan 15th for Dec	By Jan 15th for Dec	REGISTRATION	
February			TBD		By Feb 15th for Jan	By Feb 15th for Jan	SURVEY	
March			TBD		By Mar 15th for Apr	By Mar 15th for Apr		
April			TBD		By April 15 for Mar	By April 15 for Mar		
May			TBD	TBD	By May 15 for Apr	By May 15 for Apr		
June			TBD		By June 15 for May	By June 15 for May		